From: Garyg Miller

To: Jessica Hernandez; Anne Foster

Subject: Fw: SIRWP Schedule

Date: 03/28/2012 03:18 PM

Attachments: 2011 02_15_EPA to PRPs_approval of updated RIFS schedule.pdf

enclosure-2011 02_14_PRPs to EPA_updated RIFS schedule.pdf

The approval of the San Jacinto schedule.
Thanks,

Gary Miller, P.E. (inactive)
Remedial Project Manager
(214) 665-8318

email: miller.garyg@epa.gov
----- Forwarded by Garyg Miller/R6/USEPA/US on 03/28/2012 03:17 PM -----

From: Stephen Tzhone/R6/USEPA/US
To:  Garyg Miller/R6/USEPA/US@EPA
Date:  03/28/2012 12:34 PM

Subject:  Re: SJIRWP Schedule

schedule is approved.

From: Stephen Tzhone/R6/USEPA/US

To: David Keith <dkeith@anchorqgea.com>

Cc:  Luda Voskov <LVOSKOV@tceq.state.tx.us>, jessica.white@noaa.gov,
"Allen, Bob (PHES)" <RPAllen@hcphes.org>, Philip
Turner/R6/USEPA/US@EPA, Forsythe.Barry@epamail.epa.gov, Kent D Becher
<kdbecher@usgs.gov>, Valmichael Leos/R6/USEPA/US@EPA, Barbara
Nann/R6/USEPA/US@EPA, Robert Werner/R6/USEPA/US@EPA, Donn
Walters/R6/USEPA/US@EPA

Date: 02/15/2011 12:02 PM

Subject:  San Jacinto: updated RI/FS schedule

Hi David:

The updated RI/FS schedule is approved.

As noted, the updated RI/FS schedule reflects completion dates for
past activities and shows expected dates for upcoming activities. RI

completion is maintained for end of 2012 and FS for end of 2013 (as
originally planned in the approved RI/FS Work Plan).

72
Thanks,

Stephen L. Tzh
SPEN T Tenone DA
9548994
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Superfund Remedial Project Manager
USEPA Region 6 (6SF-RA)
214.665.8409
tzhone.stephen@epa.gov





